
June 15, 2011 
 
Mr. David Lacey 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201-4987 
 
Subject: Swan Island Upland Facility 

Quarterly Progress Report  
March 16 through June 15, 2011 
ECSI No. 271 

 
Dear David: 
 
The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report on behalf of the Port of Portland (Port) for the Swan Island 
Upland Facility (Facility).  This letter satisfies the requirements of the Voluntary Cleanup 
Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective 
July 24, 2006, which includes the following for the reporting period March 16 through June 15, 
2011: 

 

• Actions performed under the VCP Agreement 

• Other actions completed in the reporting period 

• Data generated 

• Problems experienced and resolution 

• Actions scheduled for the next reporting period (June 16 through September 
15, 2011) 

 
Actions Performed Under the VCP Agreement: 
 

• Conducted a conference call and site visit with DEQ to discuss the observations 
of riverbank erosion. 

• Submitted the OU2 Proposed Riverbank Sampling Work Plan. 

• Worked on the Source Control Evaluation (SCE) Addendum for OU2. 

• Worked on the NFA package for Operable Unit 4 (OU4). 
 
Other Actions Completed in the Reporting Period: 
 

• None during the reporting period. 
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Data Generated: 
 

• OU3 storm water samples. 
 
Problems Experienced and Resolution: 
 

• None during the reporting period. 
 
Actions Scheduled for the Next Reporting Period (June 16 through September 15, 
2011): 

 

• Submit the NFA package for OU4. 

• Submit OU3 storm water sampling letter. 

• Implement the OU2 riverbank sampling upon DEQ concurrence of Work Plan. 

• Submit the SCE addendum for OU2. 

• Work on the SCE for OU1. 
 
 
Please call me at (503) 415-6676 if you have any questions. 
 
 
Sincerely, 
 
 

 
Kelly Madalinski 
Environmental Project Manager 
 
 
c: Kristine Koch, EPA 

Erik Muller, Pacific Rock Products 
Jessica Hamilton, Port  
Suzanne Barthelmess, Port  
Richard Vincent, Port  
Michael Pickering, Ash Creek Associates  
Mark Lewis, Formation Environmental  
LWP File 


